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ROUTE 40 CORRIDOR IMPROVEMENTS

INTRODUCTION

The Route 40 Corridor Improvements Project was

initiated by the Delaware Department of Transpatat
in partnership with New Castle County and WILMAPCO
in September 1998. Completion of the first foupstef

this project produced a community-supported 20-year

transportation plan prepared under the directionaof
Steering Committee composed of civic leaders, etect
officials, and business interests. Technical suppar

Corridor 20-Year Transportation Plan (the Plan) was

adopted on June 19, 2000.

The Plan addresses the conditions that are expézted
result from projected growth in housing, employment
and traffic over 20 years. The Plan contains ptsjec
separated into three phases (Phase | 2000-200%e Pha
2008-2013, Phase Ill 2014-2020), that address gexe
transportation problems. By phasing projects over 2
years and using a monitoring and triggering mecmani

projects will be built only as conditions dictate,
addressing one of the main goals of the Steering
Committee.

The fith and final step of the project, the

implementation of the Plan recommendations, is frow
its thirteenth year. This thirteenth annual Corrido
Monitoring and Triggering Report is an essential
component of this step. To assure that all projectbe
Plan are implemented as conditions dictate—nejthier

to the anticipated need, nor subject to unnecestalay
after need is identified—the Plan included an
implementation strategy consisting of five compdsen

» Corridor preservation

e Monitoring

» Triggering

» Citizen involvement

* Project implementation

Citizen involvement is accomplished through a

Corridor Monitoring Committee (CMC). Until 2008,ish
committee typically met three or four times eaclarye
with the project team to review conditions in ttegraor,
which the project team monitored throughout theryea

The CMC met in May of 2012 and will likely continte
meet once a year.

The monitoring efforts, which are summarized irsthi
report, consider:

* Land development
» Traffic
e Corridor preservation

sections.

2012 Corridor Monitoring and Triggering Report

e Highway safety

e Transit service

« Project status

e Impact of completed projects
e Other projects in the region

Each of these factors is discussed in the following
The project team’s assessment of these

monitored conditions forms the basis for the trigug
plan development was provided by a project team, Section of the report. Examples of triggering, afiried
composed of the project partners’ staffs and their in the Plan, are listed below.

planning and engineering consultants. The Route 40,

Major land development activity would trigger

immediate review of transportation needs: level of
service implications and strategy, transit service
needs or opportunities, safety concerns, and
pedestrian and bicycle needs.

Steady deterioration in level of service to D orse
would trigger a response in the form of strategies
stabilize/reduce demand (i.e. travel demand
management measures or transit improvements) or
increase multimodal capacity.

Safety improvements recommended by the Hazard
Elimination Program (HEP), a component of the
Highway Safety Improvement Program, would
trigger an evaluation by the project team of the
compatibility of the proposed improvements with the
Plan and of the need to make adjustments to the Pla

Transit service changes proposed by DTC would

trigger an evaluation by the project team of any

ancillary improvements needed to complement the

service changes, such as sidewalks or shelters that
should be advanced in the Plan’s implementation.

Transportation improvements that are not part ef th
Plan but that impact the corridor and are proposed
for implementation would trigger an evaluation by
the project team. The evaluation would focus on
compatibility of the proposed improvements with the
Plan and the need to make adjustments to the Plan.

Assessment of these potential changes may trigger o

of the following options to best respond to the new
conditions:

Continue with a Plan project or projects as cutyent
scheduled in the WILMAPCO Transportation
Improvement Program (TIP) and/or DelDOT Capital
Transportation Program (CTP).

Move a project(s) forward in the TIP/CTP schedule
and determine appropriate level of effort for dasig
activities.

Move a project(s) back into the out years of the
TIP/CTP schedule.
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MONITORING

Land Development
Site Review Team

Development activity is typically monitored through
meetings of the site review team, which consists of
representatives from DelDOT, the New Castle
County Department of Land Use, and the Delaware
Transit Corporation. Since the peak of new
development activity in 2003, the number of new
applications in the corridor has steadily declinés

a result, the site review team no longer meets
regularly. In 2012, DelDOT's Development
Coordination Section met twice a month to review
development proposals throughout New Castle
County. Members of the Route 40 Project Team
continue to review plans in the corridor for
consistency with and impact to the Plan and provide
comments to DelDOT and New Castle County. The
team’s comments include recommendations in such
areas as corridor preservation, access management,
and cost-sharing opportunities.

Summary of Development Activity

During 2012, there were 23 new development plans
(3 major / rezoning, 7 minor, and 13 resubdivision
other) submitted to New Castle County for review in
the Route 40 corridor. This level of development
activity is less than last year and consistent \ilith
reduced number of new applications in recent years.
There were two new major plans submitted in 2012,
which is one more than the number submitted in
2011. Table 1 provides a description and statubef
current major development proposals, as well as
other previously-submitted major plans discussed
during the year. Major development locations are
shown in Figure 1.

Review of 17 major developments proposed before
2012 continued this year. Among those plans, three
(Lincoln Center, Belltown Business Center, and
Springside Plaza) were recorded during 2012. Among
the remaining 14 plans, seven are in the record pla
submittal stage, six are in the exploratory sulahitt
plan review stage, and one expired. Additional
impacts of some significant developments on tha Pla
are as follows:

» Construction of a new Royal Farms on the south
side of US 40 near Pleasant Valley Road is
complete. The proposed development included
improvements to the fourth leg of the signalized
intersection at US 40 and Pleasant Valley Road.

The project also included right-of-way
dedication and construction of a 10-foot shared
use path along the property frontage.

A development plan for Wellington Commons, a
new 51,437 SF shopping center including a
CVS, Royal Farms with car wash, and

miscellaneous retail on the north side of US 40
near Brookmont Drive, was approved in

November 2012. The developer’s responsibilities
will include the addition of a second left-turn

lane along eastbound US 40, an additional left-
turn lane along southbound Brookmont Drive,

and removal of the left-turn lane along

westbound US 40. The project also includes
dedication of right-of-way and construction of a

10-foot shared use path along the north side of
US 40. Construction is expected to begin in
2013.

Construction for the next phase of Becks Woods
Plaza continued in 2012. This development
included a traffic signal agreement for the
intersection of US 40 at Becks Woods Drive.
The developer is required to pay for its
construction, which also includes upgrades to
pedestrian and transit facilities. The traffic
signal has been installed, but is not vyet
operational. In addition, a right-turn lane along
westbound US 40 at Becks Woods has been
installed.

Wilmington University has  completed
construction of a 19,931 SF, two-story field
house along with an athletic field and associated
parking. The project, west of Walther Road,
included the construction of a 10-foot shared use
path along the north side of US 40, dedication of
right-of-way and easements, and developer
contributions in lieu of a traffic impact study.
The facility is now open for use.

Community Powered Federal Credit Union
constructed a two-story, 10,000 SF building on
the south side of US 40 across from Becks
Woods Plaza. The project included the addition
of a right-turn lane and bike lane along
eastbound US 40, as well as a 10-foot shared use
path along the south side of US 40.

The final entrance plans and off-site road
improvements for Springside Plaza were
approved in 2012. Construction of these
improvements including the new traffic signal
installation at Biddle Avenue is scheduled to
begin in spring 2013.
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ROUTE 40 CORRIDOR IMPROVEMENTS

Table 1. Major Development Plans/Rezonings Received ariRémiewed During 2012

2012 Corridor Monitoring and Triggering Report

Site Description Remarks New plan
in 2012?
Lincoln Center 508 dwelling units and 761,500 square feet of office, retail, and mixed use Recorded No
buildings; includes a Traffic Mitigation Agreement to reduce peak hour
traffic
Belltown Business Five office/warehouse buildings with a total of 120,000 square feet, Recorded No
Center proposed on 33.53 acres
Springside Plaza Eliminate originally proposed vehicular connection between Springside Plaza | Recorded No
and Peoples Plaza and dedicate right-of-way; includes a Traffic Mitigation
Agreement to reduce peak hour traffic
Old State Road Self Rezone 13.51 acres from S to CR for construction of 48,350 square feet of Record No
Storage self-storage units and associated office Submittal
Vista at Red Lion Rezone from S to ST to construct 286 age restricted townhouse units on Preliminary No
Section One 56.71 acres Submittal
Vista at Red Lion Rezone from S to ST to construct 289 single family units on 144.88 acres Preliminary No
Section Two Submittal
French Park Combine tax parcels to develop the resultant parcel pursuant to the NCPUD Preliminary No
zoning, consisting of 372 apartment units and 139 townhouse lots Submittal
Whitewood Village Create a 209 lot townhouse subdivision Preliminary No
Submittal
Reserve at Becks Pond Reconfigure previously recorded parking areas, open space and amenities Exploratory No
Submittal
Meridian Crossing Resubdivide lots 522, 522A, 242-373 and community open space Exploratory No
Submittal
339 Old State Road Rezone property from S to CR, combine three tax parcels, construct 24,100 Exploratory No
square feet of flex warehousing and retail Submittal
La Grange Plaza Rezone 1.41 acres of S lands to CR and develop site with a 5,625 square foot | Exploratory No
restaurant, 11,600 square foot retail building and associated improvements Submittal
Governor’s Square Rezone 31.935 acres from OR to CR to construct a 227,995 square foot Exploratory No
Commercial Center commercial development Submittal
Nichols/McCoy Construct connector road and create five new parcels Exploratory No
Submittal
Rockwood Parcel 1-A Remove 20 foot wide sanitary sewer easement and construct 45 apartment Exploratory No
buildings with 438 units, 32 parking garages, and all necessary improvements | Submittal
Rockwood Parcel 1-C Construct one apartment building with 90 units, 4 parking garages and other | Exploratory No
site improvements. Submittal
New Testament Construction of a 77,310 SF church facility and three 9,600 SF dormitory Exploratory Yes
Ministries style facilities Submittal
Pleasant Valley Title subdivide parcel into three lots and construct three retail buildings of Exploratory Yes
Crossings 20,894 SF Submittal
504 Pulaski Hwy Used Rezone from NC21 to CR and develop site with a one story used car Exploratory No
Car Sales/Auto Repair sales/auto repair building and associated site improvements Submittal
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Developer Agreements

Since 2000, there have been more than 400
applications submitted to New Castle County for
developments in the Route 40 Corridor. In addition
to those previously noted, more than 60 land
development projects in the Route 40 Corridor have
developer agreements with the State or County
regarding transportation improvements in the
corridor. These improvements range from sidewalks
to widening of roadways, signal agreements and
significant right-of-way dedication. New Castle
County continues to work with DelDOT on a
comprehensive tracking system for these agreements,
which is used to coordinate private and DelDOT-
sponsored roadway improvements. Developer
contributions throughout the corridor are highligght

in Figure 2.

Any proposed development requiring a Level of
Service (LOS) waiver from New Castle County, must
first have a Traffic Mitigation Agreement (TMA)
negotiated with DeIDOT. TMAs were implemented
to provide an alternative for developers to rediipe
generation and provide transportation demand
management measures. Developers are required to
present primary and contingent trip reduction
measures that could include alternative work hours,
preferential parking for carpools/vanpools, bicycle
storage, and parking management. There are four
developments in the Route 40 Corridor that have a
TMA with DelDOT, Lincoln Center, Springside
Plaza, Astra Zeneca, and Gore.

TIS Waivers / Fair Share Contributions

In 2004, New Castle County amended its Unified
Development Code (UDC) regarding Traffic Impact
Study (TIS) Waivers. The UDC already enabled
such waivers for developments where TISs had been
done for changes in zoning. The modification
allowed TIS Waivers for developments in
Transportation Improvement Districts (TIDs) or
similarly defined areas where sufficient prior fiaf
studies have been done. Although Delaware
currently has no official TIDs, the Route 40 Coorid
has many characteristics of one. ATIS Waiver
involving aTID wuses the adopted Regional
Transportation Plan, rather than a TIS, to deteemin
what transportation improvements should be the
developer's responsibility. The developer is still
required to perform a Traffic Operational Analysis
(TOA) to demonstrate DelDOT and County Level of
Service (LOS) concurrency.

Within the Route 40 Corridor, a total of twenty-two
development plans have requested a TIS Waiver for
location in a TID. By the end of 2012, TIS Waivers
had been approved for fifteen of them and two more
(Rockwood Parcels 1-A and 1-C) were being
processed. Two developments did not require a
TIS: Reserve at Becks Pond involved workforce
housing, which is exempt from County concurrence,
and Lighthouse Baptist Church (where the nearby
intersection had been recently improved). DelDOT
also denied aTIS Waiver for Governors Square
Commercial Center and required a TIS for
Whitewood  Village.  Another  development,
Whittington Woods, completed a TIS instead of
completing the waiver process.
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Figure 1. Active Major Development Plans/Rezonings

1. Lincoln Center 11. 339 Old State Road

2. Belltown Business Center 12. La Grange Plaza

3. Springside Plaza 13. Governors Square Commercial Center
4. 0Old State Road Self Storage 14. Nichols/McCoy

5. Vista at Red Lion Section One 15. Rockwood Parcel 1-A

6. Vista at Red Lion Section Two 16. Rockwood Parcel 1-C

7. French Park 17. New Testament Ministries

8.  Whitewood Village 18. Pleasant Valley Crossings

9. Reserve at Becks Pond 19. 504 Pulaski Highway

10. Meridian Crossing
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Figure 2. Developer Contributions
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2012 Corridor Monitoring and Triggering Report

Figure 2. Developer Contributions (cont.)
[KEY|INTERSECTION / ROAD DEVELOPMENTS
: Meridian Crossing, Village of Fox Meadow, Glennwood Station, Rockwood
1 |US 40/Walther Road Apartments, Governors Square Il, River Walk, Barrett Run, Governors Field,
Wilmington University, Elizabeth Plaza
| 2 [US 40/Scotland Drive St. Andrews, St. Andrews Addition
3 _|US 40/School Bell Road Wal-Mart, School Bell Crossing Shopping Center
4 |US 40/Perch Creek Drive Kohl's, LaGrange
| 5 |US 40/Frazer Road St. Margaret of Scotland, Meritage
6 _|US 40/Church Road/Wellington Drive Meridian Crossing, Rockwood Parcel 1-A, 1-C (US 40 Widening)
| 7 |US 40/Appleby Road Wal-Mart, Dover Federal Credit Union
8 |US13/SR 71 Red Lion Mini-Storage
9 |US 13/Schafer Boulevard Mallard Pointe
10 |US 13/Saienni Boulevard/Mallard Road Mallard Pointe, Bayview Manor |l, Chaddwyck, Jillians Way
11 |US 13/Federal School Lane Chaddwyck
12 |US 13/Bear-Tybouts Road/Hamburg Road Blue Diamond Recreation Park, Chaddwyck
13 |SR 896/Corporate Boulevard/GBC Drive g’ﬁggfg’fg‘;‘gﬁ%ggw&"&gpg ; Parcel 2C-2, Pencader Corp. Center
14 |SR 72/Mabel Lane Caravel Academy
15 |srR 71/sR 72 Willow Oak Farms, Red Lion Chase, Sunset Meadows, Red Lion Christian
5 Academy, Sunset Run, Village of Red Lion Creek, Estates of Red Lion,
i Jester Crossing, Peoples Industrial Park
16 |SR 71/Church Road Meridian Crossing, Wellington Commons, Elizabeth Plaza

" |ISR7/SR 71

Love of Christ Church, Corbitt Estates, Estates of Red Lion, Peoples
Industrial Park

| |SR 7/School Bell Road

School Bell Apartments

| |Songsmith Drive/Governors Square access

Calvarese Farms, Governors Square Commercial

| |Old Baltimore Pike/Otts Chapel Road/Pleasant Valley Road

Deerborne Woods, Lighthouse Baptist Church

0Old Baltimore Pike/Martha Washington Boulevard/Norwegian
Woods Drive

Norwegian Woods, Hershberger Apartments

Old Baltimore Pike/Iron Hill Road

Preserve at Lafayette Hill

. |Glasgow Avenue/Old County Road

Meritage

Corporate Boulevard/Executive Drive

Pencader Corporate Center; Parcel 30A

. |Salem Church Road/Reybold Road

AstraZeneca, Whitewood Village

Carvel Drive traffic calming

Calvarese Farms

_|Church Road

Rockwood Apartments (frontage), Meridian Crossing (frontage)

GBC Drive (Dusk Run Road), SR 896 to SR 72

Gore

Frazer Road

Meritage (frontage shoulder)

US 40 LaGrange Ave.

YMCA, Delaware State Police, Bristol Place

Old County Road

Estates at Long Branch (frontage, extending west to Maryland border)

Old Porter Road curve realignment

Meridian Crossing

Rockwood Drive

Rockwood Apartments

Scotland Drive extension, St. Andrews Road to Porter Road

St. Andrews Addition

Old Porter Road

Vista at Red Lion

Reybold Road Whitewood Village
Route 896/0ld Coochs Bridge Road/Four Seasons Parkway | Thirteen Stars Housing and Gore
Newtown Trail Whittington Woods

US 40/Glasgow Drive

Salem Center

SR 72/Reybold Road

Whitewood Village

US 40/Brookment Drive

Wellington Commons

US 40/Pleasant Valley Road

Pleasant Valley Crossing, Royal Farms

US 40/Becks Woods Drive

Becks Woods Plaza, St. Andrews Addition

[a [l 2o s |2 (slalelals|ele sl lslRIRER] ® [Sls] 2

SR 7/Glendale Connector/Old Hamburg Road

Governors Square Commercial

44 |US 40/SR 72 Fox Run Shopping Center, Belltown Business Center
| 45 [US 40/PGA Blvd Belltown Business Center

46 |US 40/Peoples Plaza LaGrange
| 47 |US 40/Buckley Bivd Americinn, Goodyear, Gordon Furniture

48 |US 40/Biddle Avenue Springside Plaza

49 |Old Baltimore Pike/SR 273 Comfort Suites, Promenade at Christiana
| 50 | SR 896/Porter Road Gore

51 | SR 72/GBC Drive Gore
| 52 |0Id Baltimore Pike/Hanna Drive Astra Zeneca
| 53 |US 40/LaGrange Avenue/Glasgow Park YMCA, Delaware State Police, New Castle County
54 |US 40/N392A Deer Park Plaza

55 |US 40/SR 7 Governors Square Commercial
| 56
57

' |US 13/Langollen Blvd

Old State Road Hotel, Old State Road Self Storage

. | SR 7/Songsmith Drive South

Governors Square Commercial, Lincoln Center

| |Old State Road

Old State Road Hotel, Old State Road Self Storage

0 |SR 72/Rue Madora

Fox Run Business Center

SR 72/Del Laws Road

Fox Run Business Center

62 [SR 72/0Id Baltimore Pike

Royal Farms

3 |US 40 Widenin

Governors Square |I, Wilmington Universi
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Traffic

To monitor traffic growth, full-day traffic counts
were conducted on five segments of Route 40 using
automatic tube counters. These segment counts were
used to monitor overall trends, as opposed to
intersection counts, which were used to measure
levels of service. The segment counts were compared
with the traffic information utilized during
development of the Plan, which was based on counts
conducted primarily in 1998 and 1999, as well as
counts conducted for Corridor Monitoring and
Triggering Reports during 2000 through 2012.
Average daily traffic (ADT) volumes along Route 40
are summarized in Table 2.

The Route 40 Plan anticipated that at the five
locations shown in Table 2, traffic would incredse
an average of about 1.8 percent per year through
2020. Current data indicate growth rates less than
what was originally anticipated (See Figure 3). The
volumes at these five locations are summarized in
Table 2. All of the locations experienced lessfitaf
than predicted, ranging from more than 5 to almost
22 percent below the 2012 projections. As a result
the general growth trend through 2012 is about 1.0
percent annually.

To compare current levels of service for
intersections along US 40 to the levels of service
used during the Plan development process, the
project team conducted intersection counts during
weekday peak hours at all signalized intersectammns
US 40 in November 2012. Unsignalized intersections
were not counted because no improvements are
included at these intersections in the Plan. It is
assumed that any future signalization of these
intersections, whether required due to land
development or traffic growth, will have to meet
intersection signalization warrants as required by
DelDOT.

The traffic volumes collected at the signalized
intersections were analyzed in a manner consistent
with the traffic impact study process used by New
Castle County and DelDOT. The results of the level
of service (LOS) analysis are summarized in Table 3
As indicated, six intersections had minor degrawhati
in levels of service from 2011 and four experienced
slight improvements.

* The intersection of US 40 and Frazer Road
remained at LOS B in the AM peak for the third
consecutive year and decreased to LOS C in the
PM peak for the first time.

* The intersection of US 40 and Peoples Plaza south
returned to LOS B in the AM peak for the first
time since decreasing to a LOS C in 2006 and
remained at LOS C in the PM peak.

» The intersection of US 40 and Glasgow Avenue
north improved to LOS C in the AM peak after
two consecutive years of LOS D and remained at
LOS D in the PM peak.

» The intersection of US 40 and Glasgow Avenue
south remained at LOS D in the AM peak for the
third consecutive year and decreased to LOS D in
the PM peak for the first time.

e The intersection of US 40 and Lagrange Avenue
remained at LOS C in the AM peak for the second
consecutive year and decreased to LOS D in the
PM peak for the first time.

 The intersection of US 40 and Salem
Church/Porter Road remained at LOS D in the
AM peak and returned to LOS E in the PM peak
after two consecutive years of improvement to
LOS D. At this intersection there was an
approximately twenty percent increase in
eastbound and northbound through traffic and
forty percent increase in eastbound and
southbound left-turning traffic compared to 2011
counts, which may have contributed to the LOS
decrease.

e The intersection of US 40 and Glasgow Drive
returned to LOS A in the AM peak after dropping
to LOS B in 2011 and remained at LOS B in the
PM peak for the third consecutive year.

* The intersection of US 40 and Brookmont Drive
remained at LOS A in the AM peak for the fifth
consecutive year and increased to LOS A in the
PM peak for the first time.

» The intersection of US 40 and Walther Road
decreased to LOS D in the AM peak after six
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consecutive years at LOS C and remained at LOS
D in the PM peak for the third consecutive year.

¢ The intersection of US 40 and US 13 remained at
LOS B in the AM peak for the fifth consecutive
year and decreased to LOS D in the PM peak.

Table 2. Average Daily Traffic

2012 Corridor Monitoring and Triggering Report

e All other signalized intersections on US 40
operated at acceptable levels of service (D or
better) during both peak hours.

Levels of service at selected intersections over th
course of the Route 40 planning process are
illustrated in Figure 4.

Location voiillj:rr:es 2000 counts CZO?.I:IIS Pr%joef ;ed Acvt:laul rr?g: 2 oﬁ/eerrc'(e:rfgii) fo?-gzgst
(1998/1999) volumes projected
East of Perch Creek Drive 34,000 29,000 35,813 42,909 37,924 -11.6% 48,000
West of SR 72 29,000 27,000 31,532 42,364 33,101 -21.9% 50,000
West of Salem Church Road 32,000 34,000 35,988 44,727 36,682 -18.0% 52,000
West of Walther Road 41,000 43,000 43,435 51,818 43,087 -16.8% 58,000
West of Wilton Boulevard 27,000 27,000 26,668 30,818 29,087 -5.6% 33,000

Figure 3. Traffic Growth Along US 40 (average of five colmtations)
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Table 3. Signalized Intersection Level of Service Summary

PEAK HOUR LEVEL OF SERVICE

INTERSECTION Base Year aﬁ%?gowniatr gll;tn

(1998/1999) 2000 2011 2012 improvements*

AM PM AM PM AM PM AM PM AM PM
Frazer Road' - - - B B B © F C
Pleasant Valley Road® C C C C C C C C E F
Perch Creek Drive? - - B A B B B B C C
Peoples Plaza north B C A A A A A A A
Peoples Plaza south B B B C C c C C D
Glasgow Avenue north C C C C D D © D C E
Glasgow Avenue south C D B C D C D @ D D
SR 896 D D D E D D D D F F
Lagrange Avenue - - - - C C C ® B C
SR72 D D E E D D D D E E
Scotland Drive c B B B B C B C C C
Salem Church/Porter Road C c D D D D D ® D F
Glasgow Drive® - - - - B B ® B - -
Brookmont Drive B B B B A B A @ B B
Church Road D C D C C C C C C C
Walther Road C D D D C D ®) D C C
Governors Square B C C C C D C D C D
SR 7/Eden Square E D E D C C C C D E
SR 1 SB Ramps A A A A A A A A B C
SR 1 NB Ramps B B B A A A A A E C
Buckley Boulevard - - B B B C B C B C
School Bell Road B B C A A A A A A A
Wilton Boulevard B B C C B C B C B C
us 13 D B C B B c B ® F F

Note: Red denotes a worse level of service than 2011; green denotes improvement in level of service over 2011.

' A traffic signal was installed at US 40 and Frazer Road in 2004.
2 A fourth leg (north) was constructed in 2011 as part of the LaGrange Development.
3 A traffic signal was installed at US 40 and Glasgow Drive in November 2009.
42020 traffic projections were updated in 2009. The projected LOS includes implemented projects through the end of 2012.
% Entrance to Royal Farms (south leg) was completed in 2012.
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Figure 4. Level of Service Comparison at Selected Intereasti
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To assess the validity of the plan beyond its
original horizon year of 2020, an analysis of
projected 2030 traffic volumes was conducted in
2009. DelDOT's travel demand model was used to
forecast traffic along Route 40 and side streetesé
future daily volumes were converted to peak hour
turning movement forecasts. A level of service
analysis was then conducted to determine how well
the improvements in the Plan will perform in 2030.

Due to lower than expected traffic growth, most of
the improvements proposed in the Plan will not only
continue to work in 2020, but will accommodate
forecast 2030 traffic as well. Plan improvements at
the following locations are expected to be suffitie
for 2030 traffic:

» US 13 interchange (to replace an existing signal)

» Wilton Boulevard

* School Bell Road

* Buckley Boulevard

* SR 1 interchange

SR 7 interchange (to replace existing signals at
SR 7, Eden Square, and the Governors
Square/Glendale Plaza entrance)

+ Walther Road

* Church Road

» Brookmont Drive

» Glasgow Drive

» Scotland Drive

« SR72

» Lagrange Avenue/Glasgow Park

» SR 896 interchange (to replace an existing signal)

» Peoples Plaza (two intersections)

* Perch Creek Drive

There are some locations where, due to changes in
traffic patterns, Plan improvements are not foretas

be sufficient to address anticipated traffic in @03
These locations include the following.

 Salem Church Road/Porter Road: Due to

higher side street volumes than originally
anticipated in the Plan, Route 40 may need to be
widened to four through lanes in each direction,
rather than the three noted in the Plan, to maintai
level of service D. However, the intersection will
barely drop below level of service D with three
through lanes in each direction.

» Glasgow Avenue (two intersections): Due to
higher volumeghan originally anticipated in the
Plan, Route 40 may need to be widened to three

through lanes in each direction to maintain level
of service D. The Aikens Tavern historic district

abuts three corners of the intersection, making
widening along the existing alignment

challenging. Alternative solutions to reduce or
accommodate future traffic demand must be
considered.

* Pleasant Valley Road: Due to higher volumes
than originally anticipated in the Plan, as well as
the addition of a south leg to the intersection,
Route 40 may need to be widened to three
through lanes in each direction to maintain level
of service D. An additional eastbound left turn
lane may also be needed by 2030.

e Frazer Road: Due to higher volumesthan
originally anticipated in the Plan, Route 40 may
need to be widened to three eastbound through
lanes to maintain level of service D.

Because most of the additional improvements needed
by 2030 are in the portion of the corridor westS§t
896, strategies to reduce travel demand should be
considered either in addition to or in lieu of reeay
widening. Transit could also play an increased iole
addressing future traffic congestion challengethis
area.

Highway Safety

Review of Conditions in 2012

The goal of this report with respect to safetyds t
determine those intersections where crash rates
increased significantly (>50%) compared to the
previous five-year average, identify the reasons fo
those increases, and consider those sites forletbtai
study and improvement recommendations. To
determine  priorities  for  potential  safety
improvements, crash summary data was analyzed at
signalized intersections in the Route 40 corridor.

Table 4 shows the number of reported crashes
annually at selected intersections from 2008-2012.
The 2012 crash totals were compared to the previous
five year average to determine if there was an
increase of greater than 50 percent. It is importa
note that these totals are approximated basedwen ra
crash data summaries and not the actual reports. Th
number of crashes is determined based on the
DelDOT mile posts at a particular intersection glon
US 40 and includes all crashes listed within 0.10
miles of the intersection. These numbers may vary
upon review of the detailed crash reports.

Upon reviewing the crash data, there are three
intersections where the 2012 reported crash tetal i
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more than 50 percent higher than the previous five
year average. The highest crash total (28) among
those intersections was at Church Road. Based on
the reported crash totals for 2012, detailed crash
reports will be requested and reviewed at the
following intersections to determine potential ¢ras
patterns:

* Route 40 at Glasgow Drive
* Route 40 at Church Road
* Route 40 at SR 1 SB

After reviewing the crash data, any crash patterns
identified will be evaluated to determine the néad
further study.

Pedestrian and Bicycle Safety

In 2012, the project team also conducted a review o
all crashes involving pedestrian and cyclists along
Route 40 from the Maryland/Delaware state line to
the intersection at US 13. During 2012, a total of
nine reported crashes involved pedestrians ane thre
involved bicycles. Eight of the nine pedestrian
crashes resulted in personal injuries, two of which
were fatal, and two of the three bicycle crashes
resulted in personal injuries. Both of the fatal
pedestrian crashes resulted from pedestrians omssi
US 40 at unmarked locations at night. Two other
pedestrian crashes also involved a pedestrian who
was crossing at an unmarked location, one of which
occurred at night Two pedestrian crashes occurred
along Route 40 between Rosetree Lane and Frazer
Road where there are no existing pedestrian
facilities. Two of the bicycle crashes occurrediiiy
dark-lit conditions at Wellington Drive; howevehget
cyclists were both cited for not using proper
equipment at night.

Previous Safety Studies

Based on the reported crash totals for 2011,
detailed crash reports were requested and revieived
the following intersections.

* Route 40 at Pleasant Valley Road — A total of
20 crashes were reported between October 2010
and September 2011, including eighteen (90
percent) rear end crashes, one angle crash and
one fixed object crash. Four crashes resulted in
injuries. Five crashes occurred on Pleasant
Valley Road and fifteen crashes occurred on
Route 40. No significant crash patterns were
identified in the reports, such as time of day,
direction of travel or day of week. There are
signal ahead warning signs along both Route 40
approaches and no signal visibility issues were

2012 Corridor Monitoring and Triggering Report

observed. No additional studies

recommended.

* Route 40 at Glasgow Drive — A total of 21
crashes were reported between October 2010
and September 2011, including eighteen (86
percent) rear end crashes. Five crashes resulted
in injuries. A total of 6 southbound left-
turn/westbound through angle crashes were
reported between January 2011 and December
2011. All of these crashes involved a
westbound vehicle disregarding a red signal and
two included sun glare as a contributing factor.
Field observations confirmed sun glare as being
present throughout portions of the Route 40
corridor. During field observations it was noted
that the phase for the south leg of the
intersection is often skipped due to no traffic
volume. This would account for the higher
percentage of angle crashes involving
southbound vehicles. The existing signal
timing was also checked in the signal controller
to confirm there are no coordination issues that
might contribute to the number of westbound
vehicles disregarding the red signal. There are
signal warning signs and no signal visibility
issues along both Route 40 approaches. No
additional studies are recommended at this
time; however, 2012 crash reports were also
requested. A review of those reports indicated
that there were a total of 15 reported crashes in
2012 and one southbound/westbound angle
crash.

are

Hazard Elimination Program Sites

DelDOT'’s statewide Highway Safety Improvement

Program (HSIP) includes several categories of
transportation safety throughout the state. One of
those categories is the Hazard Elimination Program
(HEP), which involves reviewing statewide crash

rates and selecting 30 sites for study.

The following sites within the corridor were paift o
DelDOT'’s statewide 2010 and 2011 HEP; no 2012
HEP sites were within the US 40 corridor. Crash
rates were based on events that took place dumiag t
three preceding calendar years (e.g. 2008 — 20110 fo
the 2011 HEP). The recommendations from the HEP
review team and status of implementation are
summarized below:

» 2010 Site E - Porter Road/Salem Church Road
from south of Route 40 to north of Bradley
Drive.

o The HEP committee recommended modified
signal timings to reduce delay and extending
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the eastbound Route 40 left turn lane to

accommodate peak hour queue lengths. The

left-turn  lane extension has not been
implemented, but signing and striping
improvements have begun.

2010 Site K — US 40/Pulaski Highway from east
of Glendale Boulevard to east of Robin Drive
North.

o Construction of pedestrian improvements at
the intersection of US 40 and Buckley

Boulevard has begun. Backplates have been
installed eastbound and westbound along US
40 at the Route 1 South intersection. Signal
phase and timing changes were completed at
the intersection of Route 40 and Eden Square
in October 2012. Additional improvements
are being considered for implementation by
DelDOT.

2010 Site V — Porter Road from US 301/SR 896
to east of Jayson Drive.

o The HEP committee recommended the

installation of concurrent, protected-only lag
left-turn phasing on the eastbound and
westbound approaches at the SR 896 at
Glasgow Avenue/Porter Road intersection and
removing the channelizing portion of the
concrete median on the east leg of the
intersection in order to increase capacity and
reduce the potential for through queues
blocking access to the adjacent left-turn lane.
Replacing the eastbound Glasgow Avenue
acceleration lane with a combination
acceleration/deceleration auxiliary lane along
southbound SR 896 between Glasgow
Avenue/Porter Road and the Glasgow
Reformed Presbyterian Church entrance and
installing longitudinal rumple strips along SR
896 from US 40 to the Summit Bridge were
also recommended to reduce potential crashes.
These improvements are being considered for
implementation by DelDOT.

2011 Site T — OId Baltimore Pike from west of
Winterview Way to west of Westover Woods
Drive.

o Installation of backplates for the northbound

and southbound SR 896 signal heads has been
approved and is expected to be completed by

spring 2013.

o A project nomination form has been submitted
to establish a capital project at Site T.

Proposed improvements include extending the

median on the east leg of SR 72 at Old
Baltimore Pike to prohibit eastbound Old
Baltimore Pike left-turns at the Royal Farms
driveway, installing a median for westbound
Old Baltimore Pike left turns at Word of Life
Christian Center, constructing a channelized
left-turn lane on southbound SR 72 at the
Royal Farms driveway, modifying the Royal
Farms entrance on SR 72 to accommodate
truck turning movements, constructing a
second eastbound left-turn lane on Old
Baltimore Pike at SR 72 with protected-only
lead left-turn phasing, installing protected-only
lag left-turn phasing on westbound Old
Baltimore Pike at SR 72 (and installing
signalized crosswalks and ADA curb ramps at
the intersection), and installing railroad
preemption at SR 72 and Old Baltimore Pike.

2011 Site V — US 40/Pulaski Highway from east
of Frenchtown Manor Road to east of US
301/SR 896.

o A project nomination form has been submitted

to establish a capital project at Site V.

Proposed improvements include widening the
north leg of Glasgow Avenue at US 40 to

provide two southbound through lanes,
widening the south leg of Glasgow Avenue at
US 40 to provide two northbound through

lanes, and installing a channelizing island for
right-turning vehicles on northbound Glasgow
Avenue at US 40. Short term improvements
include the installation of split phasing on

northbound and southbound Glasgow Avenue
at US 40, restriping the northbound Glasgow
Avenue “median” as a shared left-turn/through
lane, and pavement marking improvements to
discourage eastbound US 40 vehicles from
continuing through the intersection from the

eastbound right-turn lane.

2011 Site W — US 40/Pulaski Highway at SR 72.
o DelDOT plans to install an additional red light

enforcement camera to monitor the westbound
US 40 through movement at SR 72 as part of
the Electronic Red Light Safety Program
(ERLSP) retrofit project.

o Site W is one of two active projects within the

Route 40 corridor. Refer to the Project Status
section of this report for further details.
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Table 4. Intersection Crash Data Summary

NUMBER OF REPORTED CRASHES
INTERSECTION
2008 2009 2010 2011 2012

Frazer Road 4 2 10 9 7
Pleasant Valley Road 11 9 14 20 17
Perch Creek Drive' 7 12 10 12 8
Peoples Plaza? 5 8 6 8 7
Glasgow Avenue? 17 21 30 29 29
SR 8967 30 27 37 28 38
LaGrange Avenue 4 2 12 10 6
SR 722 24 24 37 34 34
Scotland Drive 27 24 30 21 21
Salem Church/Porter Road 28 38 36 29 31
Glasgow Drive® 5 6 10 21 15
Brookmont Drive 18 11 11 12 5
Church Road 12 15 21 14 28
Walther Road 18 20 31 20 19
SR7 40 44 45 44 56
SR 1SB 6 6 9 7 11
SR 1 NB 8 2 5 7 6
Buckley Boulevard 5 11 6 9 9
School Bell Road 4 5 1 6 3
Wilton Boulevard 16 13 22 12 10

'A fourth leg (north) was constructed in 2010 as part of the LaGrange Development.
This intersection was studied as part of the 2011 HEP.
3A traffic signal was installed at Route 40 and Glasgow Drive in November 2009.
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Transit - Fixed Route Bus
Service

At the time of this report, transit ridership nurmbe
were only available through June of 2012.
Comparing the first six months of 2012 with tho$e o
2011, statewide ridership and ridership in the WS 4
corridor both increased approximately six percémt.
the previous year, statewide and US 40 corridor
ridership numbers increased approximately seven and
a half percent and eleven percent, respectively.

Since the inception of the Route 40 Plan in 2000,
statewide ridership has increased 29 percent throug
2011 and continued to increase during the first ¢fal
2012. Ridership in the Route 40 corridor also
continued to grow in 2012 after approximately 55
percent growth between 2000 and 2011.

Figure5. Transit Route Map

Five of the six routes in the corridor saw an
increase in ridership numbers in 2012, while one
experienced a decrease. After increasing 4 pemsent
2011, ridership on route 42 decreased approximately
16 percent in 2012. Ridership on route 41 increased
almost 24 percent in 2012 after a decrease of about
22 percent in 2011. Ridership on route 55 increased
approximately 7 percent, while the other routethin
corridor saw increases in ridership between about 1
and 6.5 percent. See Figure 5 for route locations.

There were no service changes in the corridor in
2012 and none are currently planned for 2013.

In addition to the DART bus service, Cecil Transit
provides bus service along two fixed routes in the
Route 40 Corridor. “The Bus” provides service from
Elkton, MD to Peoples Plaza along the “Glasgow
Connection” and from Perryville, MD to the DE State
line along the “Perryville Connection.”

‘aoﬂwmflr ‘
3o\ B
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Project Status

Plan Projects

During 2012, there were two active projects in the
corridor that were part of the original Plan: SR 7,
Newtown Road to SR 273 and US 40 at SR 72.
Figure 6 shows the status of Plan projects in the
corridor as of the end of 2012. Detailed descripgio
of all active projects are provided below.

SR 7, Newtown Road to SR 273

Final design was completed and construction began
for the widening of SR 7 to four lanes between
Newtown Road and SR 273. These improvements
will extend the widening between US 40 and
Newtown Road, which was completed in 2006. The
project includes sidewalks, bike lanes, and sigaift
improvements at the School Bell Road intersection.
Right-of-way acquisition began in 2009, utility
relocation began in 2010, final design was complete
in 2011, and construction began in spring 2012.
Construction is expected to be complete by early
2014.

US 40 at SR 72

This project includes the addition of lanes along
northbound and southbound SR 72 to provide
adequate storage and taper lengths and the addftion
left-turn lanes along eastbound and westbound US
40. Del Laws Road will be realigned to reduce the
existing skew and align it with the proposed actess
the Fox Run Business Center; a traffic signal tl
installed at that intersection. Pedestrian and dbécy
facilities will also be constructed. Final design
continued, but right of way and construction furgdin
has not been allocated.

Eden Square Connector

A connection will be provided from SR 7 opposite
the Glendale Connector to the rear of the Eden
Square Shopping Center. This project will allow
elimination of the left turn from Eden Square onto
US 40, which is expected to improve traffic
operations in the area. The project will includgtl
widening of the Glendale Connector, installatioraof
traffic signal at the SR 7 intersection, and
reconfiguration of the access to the Eden Support
Services Center (the former Leasure School). Some
modifications to the construction plans were
completed in 2011 to meet current DelDOT plan
development  standards. A schedule for
advertisement and construction has not been
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established for this project. It is anticipatedtttize
project will be 100% state funded.

Other Projects in the Corridor

SR 71, Old Porter Road to SR 7

This project was originally identified as part dfet
2008 HEP and includes some components of the Old
Porter Road improvements in the Route 40 Plan.
This project proposes to install a traffic signalS&R

71 and OId Porter Road; convert Church Road to
one-way eastbound east of the residential driveway
east of SR 71; widen the intersection of SR 7 aRd S
71 to provide separate left-turn, through and right
turn lanes on the northbound and southbound SR 7
approaches and the southbound SR 71 approach.
Protected-only left-turn phasing will also be paedl

on all four approaches at SR 71 and SR 7.

Semi-final plans will be complete in spring 2013,
but construction funding has not been allocated.

US 40 and SR 7 Pedestrian Improvements

This project was originally identified as part dfet
2010 HEP due to the lack of pedestrian
accommodations at US 40 and SR 7. The proposed
improvements include installing signalized pedasiri
crossings at the north and south legs of the
intersection; construct sidewalk connections along
both sides of SR 7 from US 40 to south of Songsmith
Drive, along the south side of US 40 from SR 7 to
west of Wawa, and along the north side of US 40
from SR 7 to Governors Square Shopping Center.

The project is in preliminary design, but the dasig
and construction schedule has not been finalized.

SR 896 and Porter Road Intersection
Improvements

This project was originally identified as part dfet
2010 HEP. The proposed improvements include
removing the existing concrete median on the east |
and restriping the westbound Porter Road appraach t
increase the left-turn lane storage; widening alibreg
west side of SR 896 to increase the length of the
southbound acceleration lane for the eastbound righ
turn; widening into the median to increase theagjer
length of the northbound SR 896 left-turn lane.

Preliminary plans were submitted in September
2012, but the remaining design and construction
schedules have not been established.
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SR 72 at Old Baltimore Pike

This project was originally identified as part dfet
2011 HEP. The proposed improvements include
restricting eastbound left-turns from OIld Baltimore
Pike into Royal Farms and signal modifications At S
72. To improve eastbound left-turn capacity at 2R 7
a double left-turn lane with eastbound
lead/westbound lag left-turn phasing is also pregos

The project is in preliminary design, but the dasig
and construction schedule has not been finalized.

Old Baltimore Pike at Salem Church Road

This project was originally identified as part dfet
2009 HEP. The proposed improvements include
removing existing concrete medians and restriping
Old Baltimore Pike to provide double left-turn l@ne

at the approaches to Salem Church Road (east) /
Salem Woods Drive and Salem Church Road (west).

The project is in preliminary design, but the dasig
and construction schedule has not been finalized.

Pavement Rehabilitation

As part of the statewide pavement rehabilitation
program, there is a potential project that would
include pavement rehabilitation along US 40 from th
Maryland state line to SR 72. This contract is
scheduled to begin construction in April 2013.

Route 40 Median Landscaping

A project to upgrade median landscaping at multiple
locations in the Route 40 Corridor was completed in
2012. The project, which was designed by the
Delaware Center for Horticulture and funded by loca

legislators, included the installation of new

landscaping at SR 896, SR 72, and Scotland Drive.

Other Projects in the Region

As noted in previous Corridor Monitoring and
Triggering Reports, future regional projects mayeha
an impact on the Route 40 corridor. The status of
these projects is summarized below.

[-95/SR 1 interchange improvements:
Construction of major interchange
improvements, including two-lane ramps

connecting the north leg of 1-95 with the south
leg of SR 1, began in 2011 and is scheduled to be
complete in 2014.

SR 1 widening, Roth Bridge to SR 273:
Planning has begun for widening (from four to
six lanes) and pavement reconstruction along this
segment of SR 1. Environmental studies are
underway and preliminary design alternatives are
being developed. A construction schedule has
not been established.

US 301 Project: The alignment for a new
limited-access US 301 from the Maryland state
line to the south end of the Roth Bridge was
approved by the Federal Highway
Administration in April 2008. Final design began
in late 2008 and is nearly complete. Construction
could begin on certain segments in 2014,
depending available funding from proposed toll
revenue bonds.

SR 72, McCoy Road to SR 71: This project
proposes to widen SR 72 from two to four lanes
between McCoy Road and SR 71. Multimodal
improvements, including shoulders to
accommodate bicycles and new sidewalks are
also planned. Semi-final plans are nearly
complete, but a construction schedule has not
been established.

Norfolk Southern Railroad Crossing: Due to

an increase in demand for the Delaware City
refinery, Norfolk Southern has increased the
number and frequency of trains crossing US 40.
As a result, Norfolk Southern is constructing
improvements along their rail corridor to
minimize impact on traffic operations along US
40. Construction is scheduled to begin in August
2013 and will require the closure of Route 40 for
about two weeks. A Route 40 overpass at the
rail crossing is still part of the original 20-year
Plan, but there is currently no funding for design
or construction.
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Figure7. Project Status

ROUTE 4,0
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1. Pleasant Valley / Frazer Road Realignment Study 31. SR 7, Newtown Road to SR 273
2. US 40/ SR 72 Pedestrian I

mprovements
3. Rickey Boulevard Pedestrian I ts
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4. US 40/ Scotland Drive Pedestrian Improvements 32. Old Porter Road C 1 t davel

5. US 40 / Becks Woods Drive Crossover Drainage Improvements 33' US 40/ S;{ 702 Im;::ﬁ:;p{;v e:;f:ﬁ:;ﬁi eveloper)

6. US 40 / Salem Church Road / Porter Road Pedestrian Improvements > P

7. US 40 / Glasgow Drive Pedestrian Improvements

8. Eden Square Access Improvements. = -

9. US 40 / Buckley Boulevard Intersection Improvements 34, Eden Square Connector (includes improvements to the Glendale Connector)
10. Old Baltimore Pike Bicycle Lanes 35. US 40, SR 896 to SR 1, including:

11. SR 7/ SR 273 Intersection Improvements - US 40 Widening, SR 896 to SR 1

12. US 13/ SR 72 Systems Study, Old Baltimore Pike to St. Georges Bridge - US 40 Sidepaths, SR 896 to SR 1

13. Rue Madora - US 40/ SR 896 Interchange

14. US 40 / Walther Road Intersection Improvements (short term) - US 40/ Norfolk Southemn Overpass .

- US 40/ Scotland Drive I
15, Porter Road, US 40 10 SR 72 A% A
16. Rockwood Road, Church Road to US 40 (by developer) - US 40/ Salem Church Road / Porter Road Intersection Improvements

- US 40/ Walther Road Intersection Improvements (long term)
- US40/ SR 7 Interchange

17. Expanded Transit Service (not shown)

18- Songemith Drive Sidevalls - US40/ SR 1 Ramps Intersection Improvements

19. Waterford Pedestrian Improvements - US 40 Access Manl.’asgemem / Crossover Closures

20; Cl:_mmh Road, US40 to Wynnefield . . US 40/ Pleasant Valley Road Intersection Improvements
21. Wilton Boulevard / Appleby Road Sidewalks Church Road, Wynnefield to SR 71

22. Old Porter Road, Porter Road to SR 71 (concept design) e US 40 Sidepaths. Maryland State Line to SR 896

23. Old County Road. Frazer Road to Glasgow Avenue (study) ' SR 72 Sid:gvaalk; U;)-ZO 1o SR 71

24. East Scotland Drive Extension (by developer) g i &

25. SR 7, US 40 to Newtown Road g 5
26. SR 7/ SR 71 Intersection Improvements (by developer) : Glnsguwl szuuc; Mo Stiest” Suly
- ! s Y oper. . ) . Old Baltimore Pike Long-Term Needs Study, SR 72 to SR 273
27. Walther Road Sidewalks/Bike Lanes, north of US 40 to Old Baltimore Pike . US 40 Corridor Park-and-Ride Study (not shown)
28. Bear Area Pedestrian Improvements o —
29. Schaol Bell Road, SR 1 to US 40 TUDIES
30. Corridor-Wide Bus Stop Improvements (not shown)

US 13 Corridor Study, SR 1 to Wilmington
SR 71 Corridor Study, US 13 to SR 896
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TRIGGERING

Assessment of Monitored
Conditions

Traffic congestion in the corridor did not increase
substantially in 2012. Levels of service were
acceptable for all intersections except US 40 &ra
Church/Porter Road, which decreased to LOS E for
the fourth time since monitoring began. At this
intersection there was an approximately twenty
percent increase in eastbound and northbound
through traffic and forty percent increase in
eastbound and southbound left-turning traffic
compared to 2011 counts, which may have
contributed to the LOS decrease. Thirteen years of
traffic data confirm that growth rates are lowearth
originally anticipated by the Plan, which is comesig
with national trends.

During 2012, there were 14 new development
plans submitted to New Castle County for review in
the Route 40 corridor. This level of development
activity is less than last year. A total of 17 majo
development plans submitted prior to 2012 remained
under review. There are several existing and
proposed developments with either current
commitments for developer-funded roadway
improvements or studies underway to determine
which  development commitments will be
appropriate.

Safety trends were studied and based upon an
updated crash analysis reporting system that was
implemented in 2010, causing the crash resultseto b
inconsistent with past study years. The resulis wi
continue to be monitored in the future under tdg/n
system. There were three sites located within the
Route 40 Corridor on the 2011 HEP list, including
Old Baltimore Pike, SR 72, and a portion of Roule 4
itself. The HEP review team has studied and
recommended numerous signing, striping, signal and
intersection improvements for each site, some of
which have been implemented. Additionally, project
nomination forms have been submitted to establish
capital projects at two of the 2011 HEP sites, R 7
at Old Baltimore Pike and US 40 at Glasgow
Avenue. Their progress will be monitored. There
were no sites located within the Route 40 Corrinlor
the 2012 HEP list.

Through the first six months of 2012, bus ridership
in the Route 40 Corridor is up approximately six
percent when compared to the same period in 2011.
There were no service changes in the corridor 220
and none are currently planned for 2013.

Due to funding constraints all Route 40 projects,
except for construction of the SR 7 widening and
final design of Route 40 / SR 72 intersection
improvements, are currently on hold.

There are no regional highway or transit projects
planned that would trigger the need for improversent
in the corridor. However, the impact of the 1-95/$R
interchange construction will be monitored to
determine the potential impact to traffic along Rou
40.

Recommendations

General

e Continue to identify funding sources to
implement as many of the recommendations
below as possible and restore projects that have
been placed on hold.

Land development

» Continue to monitor development activity to
ensure compatibility with the Plan and maintain
consistent developer contributions to
transportation improvements.

e Monitor developer agreements for major land
developments to ensure the compatibility of

developer-sponsored improvements with the
Plan.

Corridor preservation

 Continue pursuing corridor preservation

opportunities through the site review team

process.
Highway safety
 Review crash data summary to identify any

locations with significant increases in crash rates
in 2012.

e Continue to monitor crash reports at US 40 and
Glasgow Drive

Transit

e Continue to track ridership in the corridor and
provide service enhancements where appropriate.

» Continue participation in the site review team to
identify opportunities for developer-funded

transit improvements such as bus service
expansion, bus stop improvements, transit
oriented development, and innovative trail

projects throughout the Route 40 Corridor.
Planning, design, and construction

e Continue construction to widen SR 7 between
Newtown Road and SR 273.
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e Continue final design for the US 40 / SR 72
intersection improvements

 To the extent funding can be made available,
establish schedules for the following projects
that are on hold:

o Eden Square Connector (construction)

o US 40 / SR 896 interchange (preliminary
and final design)

o Newtown Trail (final design)

o Reybold Road, SR 72 to Salem Church
Road (final design)

o Old Porter Road, Porter Road to SR 71
(final design)

o US 40 / Pleasant Valley Road Intersection
(concept design)

o Church Road, Wynnefield to SR 71 (concept
design)

o US 40 sidepaths, Maryland State Line to SR
896 (concept design)

o US 40 environmental assessment, SR 896
and SR 1 (concept design)

PUBLIC INVOLVEMENT
Activities During 2012

Public involvement initiatives were limited during
2012 due to funding constraints. There was a afirtu
public workshop conducted on the Route 40 corridor
project website beginning October 8, 2012. The
workshop was available online for 30 days. During
October and November 2012 there were 287 visits
and 554 hits to the Route 40 website.

* A public workshop for the SR 72 widening
project from McCoy Road to SR 71 was held on
January 23, 2012 from 4 PM to 7 PM at Wilbur
Elementary School. There were a total of 38
attendees.

e A public workshop for the SR 71 improvements
between Old Porter Road and SR 7 was
conducted on November 7, 2012 from 1 PM to 4
PM at Wilbur Elementary School. There were a
total of 16 attendees.

The project website, which was reformatted in
2011 to match the current DelDOT standard, is
updated annually to provide the latest information
implementation of the Plan. The site contains
information from newsletters, updates on project

2012 Corridor Monitoring and Triggering Report

planning, design, and construction, and a scheafule
public meetings and workshops. The site can be
accessed from the DelDOT Web site at:

http://www.deldot.gov/infor mation/pr ojects/
rt40/index.shtml

Activities Planned For 2013

To ensure the community is kept up to date and
involved in the progress of transportation

improvements in the Route 40 corridor, the project
team will continue the following communications

initiatives for 2012:

Website—The Route 40 corridor project website will
continue to be maintained and updated on a regular
basis.

Public workshop—If funding is in place to make
significant progress on Plan implementation in 2013
a summer public workshop will be held, most likely
as a virtual public workshop. Interested stakehslde
(the CMC, former Route 40 Steering Committee
members, elected officials, civic associations and
residents on the mailing list) will receive notioé
that workshop.

E-mail, project mailing address and telephone
hotline—Residents will still be able to communicate
with the project team through various channels—
email, mailing address, or telephone.
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Table5. Project Tracking Matrix.

Last updated December 2(

TBD - To Be Determine

KEY: < N/A > - Not Applicabld M PROJECT COMPLETE
DESIGN COMPLETE - CONSTRUCTION

PROJECT ON HOLD

Status
Actual/ Concept
_g scheduled Under design In final
No. - Project completion study complete design Under construction Remarks
1 SR 7/SR 273 intersecti
2 US 40/Walther Road intersection (short term)
US 40/Governors Square/Glendale Connector Part of Eden Square Connector (#13) - Final design complete, pf]
3 intersection on-hold
4 US 40/SR 72 intersection X Final design restarted in 2012
5 SR 72/Del Laws Road intersection X Final design restarted in 2012
6 US 40/Eden Square intersection
7 US 40/Buckley Boulevard intersection
8 SR 1/Newtown Road interchange Project dropped from Plan
9 Church Road, US 40 to Wynnefield
10 SR 7, US 40 to Newtown Road
11 SR 7, Newtown Road to SR 273 Construction began in March 2012
Project delayed to Phase Il or Phase Ill - Working with develeope]
12 Reybold Road, SR 72 to Salem Church Road TBD X construct portion of improvemetns
13 Eden Square Connector TBD Final design complete, project on-hold
14 Rue Madora
15 US 40 sidepaths, SR 72 to Scotland Drive TBD X To be built with corresponding roadway segments
16 US 40 sidepaths, Scotland Drive to Salem Church Road TBD X To be built with corresponding roadway segments
17 US 40 sidepaths, Salem Church Road to Church Road TBD X To be built with corresponding roadway segments
To be built with corresponding roadway segments - some sectiory
18 US 40 sidepaths, Church Road to Walther Road TBD X completed by developers
19 'é US 40 sidepaths, Walther Road to Governors Squarm Essentially complete - built by private developer
20 « US 40 sidepaths, Governors Square to SR 1 TBD X To be built with corresponding roadway segments
21 g Old Baltimore Pike sidepaths, SR 72 to SR 273 TBD X Subject to results of Old Baltimore Pike study (#39)
22 N SR 72 sidewalks, US 40 to SR 71 X Project delayed to Phase Il or Phase IIl
23 zi Walther Road sidewalks, US 40 to Old Baltimore Pil
24 E Porter Road bike lanes, SR 896 to US 40
25 Wilton Boulevard and Appleby Road sidewalks
26 Songsmith Drive sidewalks
27 Short-term improvements project
28 Enhancements to current transit service
29 Route deviation service along US 40
30 Additional pedestrian connections to transit Part of bus stop improvements project (#31)
31 Additional bus stop improvements
32 Preservation and expansion of park and ride capacity TBD Project delayed to Phase Il or Phase IIl
33 Waterford pedestrian access to US 40 bus stop
34 Access management on selected developed properties< N/ A > X Ongoing effort of site review team
35 Access management on properties as they are developedN / A > X Ongoing effort of site review team
36 Landscaping, streetscaping, and signing along US 4 TBD X Guide signs only - project delayed to Phase Il or Phase Ill
37 Pleasant Valley Road/Frazer Road realignment stud 2000 Realignment not recommended
38 Newtown Road transportation corridor 2003 Newtown Trail to be built (#81)
39 Old Baltimore Pike, SR 72 to SR 273 TBD Project delayed to Phase Il or Phase IIl
40 Glasgow Avenue "Main Street" TBD Project delayed to Phase Il or Phase IIl
41 US 13 corridor study, SR 1 to Wilmington TBD Project delayed to Phase Il or Phase IIl
42 SR 72 corridor study, US 40 to SR 1 Implementation strategy not yet determined
43 SR 71 corridor study, SR 896 to US TBD Project delayed to Phase Il or Phas
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Table5. Project Tracking Matrix.
Last updated December 2(

KEY: < N/A > - Not Applicable
TBD - To Be Determine

PROJECT COMPLETE

PROJECT ON HOLD

DESIGN COMPLETE - CONSTRUCTION

Status
Actual/ Concept
g scheduled Under design In final
No. & Project completion study complete design Under construction Remarks
44 US 40/Walther Road intersection (long term) Part of widening project (#45) - advanced from Phkse
45 _ US 40, Walther Road to Governors Square Built by private developer - advanced from Phase I
46 H Scotland Drive extension to Porter Road Built by private developer - advanced from Phase Il
47 ; Bear Area Pedestrian Improvements New project requested by Corridor Monitoring Comestt
o
48 School Bell Road sidewalks/bike lanes Advanced from Phase Il - Construction completed étoBer 2008
49 US 40/Pleasant Valley Road intersection TBD X
50 US 40/Salem Church Road/Porter Road intersection TBD X Part of US 40 environmental assessment
51 US 40/SR 1 southbound ramp intersection TBD X Part of US 40 environmental assessment
52 US 40, SR 72 to Scotland Drive TBD X Part of US 40 environmental assessment
53 US 40, Church Road to Walther Road TBD X Part of US 40 environmental assessment
54 US 40/SR 896 interchange TBD X Part of US 40 environmental assessment
55 US 40/SR 7 interchange TBD X Part of US 40 environmental assessment
Curve realignment to be built by private developer - Intersection
improvements at SR 71 will be constructed under separate desig|
g contract. DelDOT negotiating additional widening improvements
56 g Old Porter Road, Porter Road to SR 71 TBD X completed by developers
57 8 US 40 sidepaths, SR 896 to SR 72 TBD X To be built with corresponding roadway segments
58 2 US 13 sidepaths, US 40 to Tybouts Corner TBD
w
59 % SR 896 sidepaths, Porter Road to Old Baltimore Plke TBD
o
60 Salem Church Road sidewalks/bike lanes, US 40 to I-95 TBD
61 Del Laws Road sidewalks TBD
Old County Road sidewalks, Frazer Road to Glasgow
62 Avenue TBD X Corridor study completed in 2005
Preservation and expansion of park and ride capacity
63 (continued) X Ongoing effort
Access management on selected developed properties
64 (continued) Ongoing effort
Closure of all median openings that are not or will not be
65 signalized Ongoing effort of site review team and safety committee
66 US 40/Scotland Drive intersection TBD X Part of US 40 environmental assessment
67 US 40/SR 1 northbound ramp intersection TBD X Part of US 40 environmental assessment
68 US 40/Glasgow Avenue intersection TBD X Part of Glasgow Avenue study (#40)
69 US 40, Scotland Drive to Salem Church Road TBD X Part of US 40 environmental assessment
70 US 40, Salem Church Road to Church Road TBD X Part of US 40 environmental assessment
71 g US40, SR 896to SR 72 TBD X Part of US 40 environmental assessment
72 & US 40/US 13 interchange TBD
73 % US 40 overpass at Norfolk Southern TBD X Shellpot Bridge has reduced rail traffic at this location
74 N SR7,SR71toUS 40 TBD
75 = SR 72, US 40 to Reybold Road TBD
76 Hg Church Road, Wynnefield to SR 71 TBD X Concept design underway
77 % Glasgow circulator roadways TBD
o
78 US 40 sidepaths, Maryland line to SR 896 TBD X Concept design underway - some segments constructed by devd
79 US 40 sidepaths, SR 1 to US 13 TBD
Closure of all median openings that are not or will not be Ongoing effort of site review team and safety committee - Beck
80 signalized (cont'd) signal design complete, awaiting developer funding
81 Newtown Trail, Salem Church Road to S TBD X Project on holc
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